
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:18 PM

Run date

Time

Reviewer: Wilcox, Jason 16-Jun-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 081 Date: 07-Jun-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 272

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site after the safety meeting at 7:15 AM. work on splice 3 lower back bar , &
work on splice 1 & 5 weld repair . Crews started at 7:30 AM.

Bryce & Mike had to work on splice 3 between 3 E - 4E . Crews had to cut the lower back bar using
the plasma cutting machine. Crews had to set the track , prepare their tools & equipment . They were done
at 8:30 AM.

Bryce started the 1st pass to cut the back bar at 8:35 AM. Crews were done at 5:10 PM. Crews left
at 5:20 PM.

Mitch & Frederick had to work on the top plates repairs in splice 5 between 5 E - 6 E . Crews had to
repair to the end corners . Mitch had to work on the South corner , Frederick on the North corners . Crews
had to prepare their tools & equipment , cut & excavate the weld , clean , grind , & heat the welding areas
Crews were done at 8:30 AM.

Mitch started to weld at 8:15 AM. He was done at 12:00 PM. Frederick started to weld at 8:00 AM.
He was done at 11:30 AM.

After that , crews had to work on splice 1 between 1 E - 2 E . Mitch had to work on the bottom weld
repair . He had 5 locations to repair . Frederick & Todd inside the OBG . Frederick had 4 locations to
repair .
Crews had to mobilize their tools & equipment , reroute the power lines , cut the weld , excavate & clean
the weld . Crews started at 1:00 PM. They were done at 5:15 PM.

Jessie had to U T the bottom weld between 1 E - 2 E . He started at 8:00 AM. He was done at
12:00 PM.

In the afternoon , he had to work on the lay outs for Mitch & Frederick . He was done at 4:00 PM.
Rick , Dan , Jojo , & Steven were on the site in splice 1 & 5 . All crews left at 5:20 PM.

No structural work was performed on CB5 - 6 E - 1 today .

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP TODD JACKSONIronworker 3.00 2.00 0.00 5.00

JNM MITCHELL SITTINGERIronworker 3.00 2.00 0.00 5.00

JNM FREDERICK KADDUIronworker 3.00 2.00 0.00 5.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 081 Date: 07-Jun-2010 Monday
Equipment ID Description RT Hrs OT Hrs ST Hrs DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

0.00

002083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

002082

0.00

No

0.00 0.00

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0070562

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL MADAYIronworker 8.00 2.00 0.00 10.00

APP BRYCE HOWELLIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 E-L05-ALB.05604-0120F4 E Line Lift 05 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-WEL.05604-0120F4 E Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

5.00

002083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

5.00

002082

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MITCHELL SITTINGERIronworker 5.00 0.00 0.00 5.00

JNM FREDERICK KADDUIronworker 5.00 0.00 0.00 5.00
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